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PROJECT NO. 52667

Progress Filing on Compliance of

Deep East Electric Cooperative, Inc. Updating its

House Bill 4150 and PURA § 38.004(b) Compliance Report

April 28, 2022
Public Utility Commission Central Records
Attn: Filing Clerk
P.O. Box 13326
Austin, TX 78711-3326
RE: Project 52667Filing related to Compliance Progress for Deep East Texas Electric Cooperative, Inc.

Deep East Texas Electric Cooperative Inc. (DETEC) files this progress report to comply with a letter dated
March 4%, 2022. This is the second update concerning compliance efforts of any non-compliant
distribution lines applicable to the requirements of HB 4150.

DETEC is continuing to collect data for any non-compliant distribution lines in order to design, acquire
materials, and complete construction as expeditiously as possible. DETEC is also working with the
Sabine River Authority (SRA) for permitting at locations where it will be required in install underground
conductor on or under SRA property. DETEC is working with property owners to obtain easements in
order to re-route certain lines where terrain or design complexities may result in excessive cost and

construction delays.

Finally, DETEC continues to review options for signage to notify the public of any potentially low-
clearance lines. DETEC is looking for the most feasible options to adequately make the public more
aware of any and all lower-clearance lines.

Please find the attached table show current statuses.

Sincerely,

Qs P

JessieUMorgan, Director ofOEngineerIng




Exhibit B

Reference # Line Section Name of Lake County Date Verified Compliance Date Actions Current Status Notes
Toledo1 | OH71217251 Toledo Bend She;’ey;;s:‘“e’ 44535 End of Q12022 Retire Spans in Violation Completed
Increase pole heights to
Toledo 2 OH48724651 Toledo Bend She;’ey;;s:‘“e’ 44535 End of Q3 2022 ;E;‘(’:m]f;l;’l':;’;‘;“it g‘g;z See Notes Determined not to be sailboat accessible
Ly
Bury Conductor
Increase pole heights to
Toledo3 | OH48799901 Toledo Bend She;’ey;vi’::me’ 44535 End of Q4 2022 ;E;‘(’:m]f;l;’l':;’;‘;“it g‘g;z Data collection in progress Estimated 3-4 poles to be replaced.
Ly
Bury Conductor
Installed 1968, Prior to Sail boat
Shelby, Sabine become compliantwith | with seglations at th i the was | ESUmated2 ples o be repalcedor bore
5 s .
Toledo 4 OH48700931 Toledo Bend Newton 44535 End of Q4 2022 NESC Table 232-1, 6 OR | constructed. DETEC plans to bring undetel.‘ lake, nlllsta‘lil un(:.ergrounq call)lele{and
Bury Conductor line into compliance with current retire overhead portion crossing fake.
NESC by the end of the 2022.
Installed 1968, Prior to Sail boat
e e it | ks NS nenm s | st s e e b
5 s .
Toledo 5 OH48700951 Toledo Bend Newton 44535 End of Q4 2022 NESC Table 232-1, 6 OR | constructed. DETEC plans to bring undetel.‘ lake, nlllsta‘lil un(:.ergrounq call)lele{and
Bury Conductor line into compliance with current retire overhead portion crossing fake.
NESC by the end of the 2022.
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
Toledo 6 OH48700941 Toledo Bend Newton 44535 End of Q3 2022 NESC Table 2321, 6 OR Issued; Material Ordered Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
Toledo 7 OH48700942 Toledo Bend Newton 44535 End of Q3 2022 NESC Table 2321, 6 OR Issued; Material Ordered Estimated 2 poles to be replaced.
Bury Conductor
. Estimated 2 poles to be repalced or bore
Toledo 8 OH71268573 Toledo Bend Shel;;zf‘,;s:me, 44535 End of Q2 2022 Bore‘:i?: :;glicerzzjlzhead Data collection in progress under lake, install underground cable and
g retire overhead portion crossing lake.
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
Toledo 9 OH481310371 Toledo Bend Newton 44535 End of Q3 2022 NESC Table 2321, 6 OR Issued; Material Ordered Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 10 | OFI481421632 Toledo Bend She;’ey;vi’::me’ 44535 End of Q42022 ;E;‘(’:m]f;l;’l':;’;';";t z"(t)'; Data collection in progress Estimated 2 poles to be replaced.
Ly
Bury Conductor
Increase pole heights to
Toledo 11 | OH481340191 Toledo Bend She;’ey;vfs:me’ 44535 End of Q4 2022 ;E;‘(’:m]f;l;’l':;’;‘;“it z"(t)l;z Data collection in progress Estimated 4 poles to be replaced.
Ly
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Lo .
Toledo 12 OH481390211 Toledo Bend Newton 44535 End of Q4 2022 NESC Table 232-1. 6 OR Data collection in progress Estimated 7 poles to be replaced.
Ly

Bury Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with

Design Complete; Work Order

Toledo 13 OH481930361 Toledo Bend Newton 44535 End of Q2 2022 NESC Table 2321, 6 OR Issued; Material Ordered Estimated 3 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 14 | OH481929741 Toledo Bend She;’ey;vi’::me’ 44535 End of Q4 2022 ;E;‘(’:m]f;l;’l':;’;‘;“it g‘g;z Data collection in progress Estimated 7 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
Toledo 15 OH481929951 Toledo Bend Newton 44535 End of Q2 2022 NESC Table 2321, 6 OR Issued; Material Ordered Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 16 | OH482072401 Toledo Bend Shelby, Sabine, 44535 End of Q2 2022 become compliant with Preliminary Design Completed Estimated 2 poles to be replaced.
Newton NESC Table 232-1, 6 OR
Bury Conductor
Increase pole heights to
Toledo 17 | OH482082171 Toledo Bend Shelby, Sabine, 44535 End of Q3 2022 become compliant with Data collection in progress Estimated 3 poles to be replaced.
Newton NESC Table 232-1, 6 OR
Bury Conductor
Increase pole heights to
Toledo 18 | OH71368835 Toledo Bend She;’ey;vi’::me’ 44535 End of Q3 2022 ;E;‘(’:m]f;l;’l':;’;‘;“it g‘g;z Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 19 | OH71347351 Toledo Bend She;’ey;vi’::me’ 44535 End of Q3 2022 ;E;‘(’:m]f;l;’l':;’;';";t z"(t)'; Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
. Retire line over lake and
Shelby, Sabine, .
Toledo 20 OH482084371 Toledo Bend Newton 44535 End of Q1 2022 changed feed of existing Completed as of 3/1/2022
line.
Increase pole heights to
Toledo21 | OH71376998 Toledo Bend She;’ey;vi’::me’ 44535 End of Q2 2022 ;E;‘(’:m]f;l;’l':;’;';";t z"(t)'; Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo22 | OH482635441 Toledo Bend She;’ey;vfs:me’ 44535 End of Q4 2022 ;E;‘(’:m]f;l;’l':;’;';";t z"(t)'; Data collection in progress \];:::;;?;egdpt(:nl:?tl;;;ov;:; frp;g?;‘;'.
Bury Conductor
Shelby, Sabine. {)l:ccl;)elziecl:)(:rlle ::zetfth :vsittl(: Data collection in progress. Estimated 2 poles to be replaced. Possible
Toledo23 | OH482674222 Toledo Bend Neyw D 44535 End of Q2 2022 NESC Table ;’32_ 1,6 OR |Negotiating easments to re-route and topre eard ref’fee o
retire line over water.
Bury Conductor
Increase pole heights to
Toledo24 | OH482674771 Toledo Bend She;’ey;vi’::me’ 44535 End of Q3 2022 ;E;‘(’:m]f;l;’l':;’;‘;“it g‘g;z Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo25 | OH48268491 Toledo Bend She;’ey;vi’::me’ 44535 End of Q3 2022 ;E;‘(’:m]f;l;’l':;’;';";t z"(t)'; Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo26 | OH48268522 Toledo Bend She;’ey;vfs:me’ 44535 End of Q3 2022 ;E;‘(’:m]f;l;’l':;’;‘;“it z"(t)l;z Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo27 | OH482677111 Toledo Bend Shelby, Sabine, 44535 End of Q3 2022 become compliant with Data collection in progress Estimated 3 poles to be replaced.
Newton NESC Table 232-1, 6 OR

Bury Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with

Toledo 28 OH482677691 Toledo Bend Newton 44535 End of Q2 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 3 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Lo .
Toledo 29 OH482689512 Toledo Bend Newton 44535 End of Q2 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with ., .
Toledo 30 OH482698791 Toledo Bend Newton 44535 End of Q3 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 3 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with ., .
Toledo 31 OH482698581 Toledo Bend Newton 44535 End of Q3 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 32 | OH483219171 Toledo Bend Shelby, Sabine, 44535 End of Q3 2022 become compliant with Data collection in progress Estimated 2 poles to be replaced.
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Lo .
Toledo 33 OH48329961 Toledo Bend Newton 44535 End of Q2 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 4 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order Estimated 2 poles to be replaced and
Toledo 34 | OH483249191 Toledo Bend Newton 44535 End of Q12022 NESC Table 232-1, 6 OR Tssued; Material Ordered adding 1 pole in-line.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with ., .
Toledo 35 OH71285995 Toledo Bend Newton 44535 End of Q4 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 4 poles to be replaced.
Bury Conductor
Increase pole heights to Design work complete. Special
Shelby, Sabine, become compliant with equipment needed to complete Estimated 2 poles to be replaced and
Toledo 36 OH83278831 Toledo Bend Newton 44535 End of Q12022 NESC Table 232-1, 6 OR construction due to access and adding 1 pole in-line.
Bury Conductor terrain.
Increase pole heights to
Shelby, Sabine, become compliant with
Toledo 37 OH483296811 Toledo Bend Newton 44535 End of Q1 2022 NESC Table 2321, 6 OR Completed as of 3/1/2022
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with
Toledo 38 OH483296751 Toledo Bend Newton 44535 End of Q2 2022 NESC Table 2321, 6 OR Completed as of 3/1/2022
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with ., .
Toledo 39 OH483298731 Toledo Bend Newton 44535 End of Q4 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 4 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 40 | OH483298591 Toledo Bend Shelby, Sabine, 44535 End of Q4 2022 become compliant with Data collection in progress Estimated 2 poles to be replaced.
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Lo .
Toledo 41 OH483298591 Toledo Bend Newton 44535 End of Q4 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 2 poles to be replaced.

Bury Conductor




Increase pole heights to

Shelby, Sabine, become compliant with Lo .
Toledo 42 OH483299251 Toledo Bend Newton 44535 End of Q4 2022 NESC Table 2321, 6 OR Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with
Toledo 43 OH48385981 Toledo Bend Newton 44535 End of Q1 2022 NESC Table 2321, 6 OR Completed as of 3/1/2022
Bury Conductor
Increase pole lfelghts.to Data collection in progress,
Shelby, Sabine. become compliant with Attempting to obtain easement from
Toledo 44 OH483820532 Toledo Bend ’ ’ 44535 End of Q2 2022 NESC Table 232-1, 6 OR . Estimated 2 poles to be replaced.
Newton . private landowner to re-route and
Bury Conductor OR Retire Lo
A retire line over lake.
line and re-feed
Increase pole heights to
Shelby, Sabine, become compliant with | Data acquisition and design work in .
Toledo 45 OH483993251 Toledo Bend Newton 44535 End of Q1 2022 NESC Table 2321, 6 OR progress. Estimated 2 poles to be replaced.

Bury Conductor




